TileSPEC
WALL & FLOOR TILING CONTRACTORS

COMMERCIAL DOCUMENT

DAYWORK SUMMARY

TS-2417/DS-01

SAMPLE: DUMMY FIGURES

FROM

TileSPEC

TO

Example Construction Ltd
Commercial Department, 10 Example Road, Exampleton EX2 3BC

PROJECT

Example Wharf — Blocks C and D, wall and floor tiling
Plot 4, Example Wharf, Exampleton EX1 2AB
Client: Example Developments Ltd

SUMMARY DATE	OUR REFERENCE	ORDER REFERENCE
27 October 2026	**TS-2417**	**SUB-0417**

AGREED DAYWORKS **£1,083.53**

DW-1 · GRIND OUT AND LEVEL UNEVEN SCREED IN BLOCK C LEVEL 2 CORRIDOR

Instructed by A. Example, Example Construction Ltd on 1 July 2026 · Site acknowledgement: signed by A. Example, Site manager · Commercial approval: approved · Client authorisation: DWS-1 (3 July 2026) · Evidence: 0 photographs, 0 signed sheets · Claimed in application 4

ITEM	DATE	QTY	UNIT	RATE	AMOUNT	MARKUP
Labour: Tiler (2 operatives)	01/07/2026	12	hour	£38.50	£462.00	
Plant: Floor grinder		1	day	£65.00	£65.00	£6.50 (10%)
Materials: Levelling compound		6	bag	£18.40	£110.40	£16.56 (15%)
Total						**£660.46**

DW-2 · REMOVE AND REFIX WALL TILES DAMAGED BY FOLLOW-ON TRADES, APARTMENT D4.06

Instructed by A. Example, Example Construction Ltd on 1 July 2026 · Site acknowledgement: signed by A. Example, Site manager · Commercial approval: approved · Client authorisation: DWS-2 (3 July 2026) · Evidence: 0 photographs, 0 signed sheets · Claimed in application 4

ITEM	DATE	QTY	UNIT	RATE	AMOUNT	MARKUP
Labour: Tiler	01/07/2026	7.5	hour	£38.50	£288.75	
Supervision: Supervisor	01/07/2026	1.5	hour	£46.00	£69.00	
Materials: Tile adhesive		4	bag	£14.20	£56.80	£8.52 (15%)
Total						**£423.07**

DW-3 · PREPARE AND PRIME LOBBY FEATURE WALL

Instructed by A. Example on 1 July 2026 · Site acknowledgement: none recorded · Commercial approval: approved · Client authorisation: DWS-3 (3 July 2026) · Evidence: 0 photographs, 0 signed sheets · Included in VO-1; not charged separately

ITEM	DATE	QTY	UNIT	RATE	AMOUNT	MARKUP
Labour: Tiler	01/07/2026	6	hour	£38.50	£231.00	
Total						**£231.00**

SAMPLE

NOTES

Site acknowledgement records the work, hours and materials only. Commercial approval is TileSPEC's own approval of the charge. Client authorisation is the client's agreement to pay. A daywork included in a variation is valued within that variation and never charged twice.

SAMPLE