TileSPEC
WALL & FLOOR TILING CONTRACTORS

COMMERCIAL DOCUMENT

PAYMENT APPLICATION

TS-2417/PA-04

SAMPLE: DUMMY FIGURES

FROM

TileSPEC

TO

Example Construction Ltd
Commercial Department, 10 Example Road, Exampleton EX2 3BC

PROJECT

Example Wharf — Blocks C and D, wall and floor tiling
Plot 4, Example Wharf, Exampleton EX1 2AB
Client: Example Developments Ltd

APPLICATION	VALUATION DATE	DATE OF APPLICATION	PAYMENT DUE DATE
No. 4	**25 October 2026**	**27 October 2026**	**3 November 2026**
FINAL DATE FOR PAYMENT	OUR REFERENCE	ORDER REFERENCE	
24 November 2026	**TS-2417**	**SUB-0417**	

AMOUNT APPLIED FOR
Excluding VAT

£58,245.85

CONTRACT SUM

Original contract sum	£486,250.00
Agreed variations	£9,190.00
Agreed dayworks and additional works	£1,083.53
Revised contract sum	**£496,523.53**
Submitted but not yet agreed (not included above)	£5,235.00

VALUATION OF WORK TO DATE

Cumulative to 25 October 2026.

REF.	DESCRIPTION	VALUE TO DATE
	Wall and floor tiling to Block C complete; Block D levels 1 to 4	£214,380.00
VO-1	Full-height feature wall, Block C lobby	£6,850.00
VO-2	Anti-slip tiles to bin and cycle stores	£2,340.00
DW-1	Grind out and level screed, Block C level 2 corridor	£660.46
DW-2	Remove and refix damaged wall tiles, apartment D4.06	£423.07
MOS	Porcelain wall and floor tiles for Block D stored on site	£18,600.00
	Gross valuation	**£243,253.53**

SAMPLE

VALUATION SUMMARY

Gross valuation to date	£243,253.53
Less retention held 5% of £243,253.53; limited to £14,587.50	(£12,162.68)
Less agreed deductions Agreed contra charge: shared welfare facilities, August to October £420.00	(£420.00)
Net valuation to date	**£230,670.85**
Less previously certified or notified	(£172,425.00)
Amount due this application (excluding VAT)	**£58,245.85**
VAT at 20%: to be accounted for by the customer Domestic reverse charge. Shown for information and not included in the total.	£11,649.17
Total due (no VAT charged)	**£58,245.85**
CIS deduction expected at 20% For information: the contractor deducts CIS from the labour element	(£3,929.17)
Expected payment	**£54,316.68**

SUBMITTED BUT NOT YET AGREED

For information only. These are not included in the valuation above.

REF.	DESCRIPTION	STATUS	VALUE
VO-3	Additional skirting tiles to corridors on levels 3 to 6	Not yet agreed	£3,975.00
VO-4	Change of grout colour to apartments C3.01 to C3.08	Disputed	£1,260.00

PREVIOUS APPLICATIONS

NO.	VALUATION DATE	NET APPLIED	NET CERTIFIED	SUM DUE	RECEIVED	STATUS
1	25 July 2026	£45,885.00	£45,505.00	£45,505.00	£45,505.00	Paid
2	25 August 2026	£111,910.00	£111,910.00	£66,405.00	£66,405.00	Paid
3	25 September 2026	£173,736.44	£172,425.00	£60,515.00	£60,515.00	Paid

SAMPLE

NOTES

This application is made under the payment provisions of the contract and the Housing Grants, Construction and Regeneration Act 1996, as amended. The payment due date is 3 November 2026. The payer's payment notice is to be given by 8 November 2026. Any notice of intention to pay less than the notified sum must be given no later than 17 November 2026. The final date for payment is 24 November 2026.

Reverse charge: customer to pay the VAT to HMRC. VAT Act 1994 Section 55A applies.

The Construction Industry Scheme applies. The contractor deducts CIS at 20% from the labour element only, excluding materials of £38,600.00. The deduction of £3,929.17 shown is for information; the contractor's payment and deduction statement is the record.

Valuation agreed on site with the contractor's quantity surveyor on 23 October 2026.

Payment terms: Monthly interim applications to the 25th. Retention 5% to a limit of 3% of the subcontract sum; half released at practical completion and the balance on making good defects.