TileSPEC
WALL & FLOOR TILING CONTRACTORS

COMMERCIAL DOCUMENT

SCHEDULE OF VARIATIONS

TS-2417/VS-01

SAMPLE: DUMMY FIGURES

FROM

TileSPEC

TO

Example Construction Ltd
Commercial Department, 10 Example Road, Exampleton EX2 3BC

PROJECT

Example Wharf — Blocks C and D, wall and floor tiling
Plot 4, Example Wharf, Exampleton EX1 2AB
Client: Example Developments Ltd

SCHEDULE DATE	OUR REFERENCE	ORDER REFERENCE
27 October 2026	**TS-2417**	**SUB-0417**

AGREED VARIATIONS **£9,190.00**

VARIATIONS

REF.	DESCRIPTION	INSTRUCTED	STATUS	VALUE	CLAIMED
VO-1	Full-height feature wall tiling in the Block C entrance lobby. Includes DW-3. Client instruction CVI-031	14/07/2026	Approved	£6,850.00	Application 4
VO-2	Anti-slip tiles to the bin store and cycle store floors. Client instruction CVI-044	03/08/2026	Approved	£2,340.00	Application 4
VO-3	Additional skirting tiles to corridors on levels 3 to 6. Client instruction awaited	21/09/2026	Not yet agreed	£3,975.00	Not yet
VO-4	Change of grout colour to apartments C3.01 to C3.08. Client instruction CVI-058. Dispute: The developer considers the grout colour change part of the original specification	02/10/2026	Disputed	£1,260.00	Not yet

SAMPLE

SUMMARY

Approved (in the revised contract sum)	**£9,190.00**
Submitted, not yet agreed	£3,975.00
Disputed	£1,260.00
Rejected	£0.00

NOTES

Only approved variations are included in the revised contract sum and in payment applications. A variation is approved when the office has approved it, its charge is approved, and the client has authorised it where the contract requires.